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Inside of drilling enclosure 
at the 216-A-4 Crib
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Groundwater/Vadose Zone

B. H. Ford, Director
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Overview
This section addresses Project Baseline Summary (PBS) RL-0030, Soil and Water Remediation, Groundwater/ 
Vadose Zone.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2006.

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast ($M)

$ 79.1 $ 78.6 $ 0.5
Soil & Water Remediation, 
Groundwater/Vadose Zone

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

Variance

• Drilling 
– Three deep wells supporting characterization and long-term monitoring and remediation of 

carbon tetrachloride in the 200 West Area are in final completion  (200-ZP-1 Operable Unit).
– One new well supporting the investigation of uranium and technetium-99 contamination to 

the north of the 200 East Area was started.  
• New well will provide information useful for groundwater remediation and 

understanding the source of the contamination which is coming from an area that 
includes soil disposal sites and underground waste storage tanks. 

 
• River Corridor 

– Second test injection of apatite into the aquifer at N Area to remediate Strontium-90 
completed.  Initial results very positive. 

– K West Pump and Treat is moving steadily forward to meet its December milestone.   
• Treatment skid was placed in the building, and lines have been laid to most of the 

wells. 
 

• Integration 
– High Resolution Resistivity (HRR) is ongoing at the B-BX-BY area as an integrated contract 

between Groundwater Remediation and Tank Farms. 
– Five Integrated Project Teams formed, made up of representatives from both DOE Field 

offices and contractors, to provide guidance and integrated actions in key areas of the site 
where responsibilities overlap. 

 
• Central Plateau  

– Characterization Sampling Analysis Plan for 216-A-4 crib approved by Environmental 
Protection Agency (EPA).    

– Construction of the drilling enclosure completed using lesson learned from the high-risk 
drilling activity completed at the 216-Z-9 crib. 
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Milestone Achievement

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (-$0.4M/-8.9%).  Variance within threshold; no explanation required.

Cost Performance ($1.2M/30.7%).  The majority of this variance is due to work not accrued as of 
month end.

Milestone Title Type
Due 
Date

Actual 
Date

Forecast 
Date

Status/Comments

RL-30

M-013-06B
Submit the 200-BP-5 OU RI/FS Work Plan to EPA

TPA 3/31/2007

M-016-14A
Complete Construction of a 300 foot Permeable Reactive Barrier Utililzing 
Apatite Sequestration at 100-N TPA 04/31/2007 12/30/2006

M-015-48B
Submit the 200-ZP-1 OU Feasibliity Study Report / Proposed Plan to EPA

TPA 9/30/2007

M-013-10A
Submit the 200-PO-1 OU Remedial Investigation/Feasibility Study to 
Ecology TPA 9/30/2007

M-024-57M
Install a Cumulative of 60 Wells

TPA 12/31/2006

M-015-50
Submit a Treatability Work Plan for Deep Vadose Zone Technetium and 
Uranium to Ecology and EPA TPA 12/31/2007

Number

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

Soil & Water 
Remediation, 
Groundwater/
Vadose Zone

$4.3 $3.9 $2.7 -$0.4 -8.9% $1.2 30.8% $68.8

Numbers are rounded to the nearest $0.1M and include the Closure Services allocation.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 4.3 5.9 6.5 4.6 5.5 6.8 5.5 5.8 6.3 4.7 6.2 6.6

Monthly BCWP 3.9

Monthly ACWP 2.7

FYTD BCWS 4.3 10.2 16.7 21.3 26.8 33.7 39.2 45.0 51.3 55.9 62.1 68.8

FYTD BCWP 3.9

FYTD ACWP  2.7
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Milestone Achievement, continued

Milestone Title Type
Due 
Date

Actual 
Date

Forecast 
Date

Status/Comments

RL-40

M-013-51
Submit and Addendum to the 200-TW-1/2 PW-5 OU RI/FS Work Plan to 
EPA TPA 12/31/2006

M-013-50
Submit one Work Plan for all Supplemental Characterization required for 
200 Area OUs to Ecology and EPA TPA 3/31/2007

M-013-27
Submit a Revised RI/FS Work Plan for 200-IS-1 and 200-ST-1 OUs to 
Ecology TPA 6/30/2007

M-013-28
Submit a Revised RI/FS Work Plan for 200-SW-1 and 200-SW-2 OUs to 
Ecology TPA 9/30/2007

M-015-45B
Submit the Feasibility Study Report / Proposed Plan for 200-PW-1, 200-PW-
3 & 200-PW-6 to EAP TPA 9/30/2007

Number


